23 Sept 2025 | 🗓 SDP Meeting

Attendees: Zaneerah Essop Ammaarah Cassim Tariro Muvevi
Raeesa Lorgat Karabo Bopape Imaan Saloojee

Sprint 03 Meeting 4

Start Time: 10:00
End Time: 14:00
Venue: MSB, 1st Floor

Notes
- Testing code coverage: 40 % on frontend side, mainly just unit tests for now. We are still to implement backend testing .
- All core API features that are required are now working. We still need to work on making the APIs publicly accessible and find an external API to use . If we don't manage to find a group that is willing to give us their API, we will be using a pinterest API as our external implementation.
- UI polish from moving from firebase to supabase is 70% complete.
- Past and future events are now marked on the Calendar.
- Met with the stakeholder during the lab time

Action items to be implemented & those in progress:
- ☐ Backend Testing
- ☐ API documentation
- ☐ Make APIs publicly accessible
- ☐ Send invitations via email