18 Sept 2025 | 🗓 SDP Meeting

Attendees: Zaneerah Essop   Ammaarah Cassim   Tariro Muvevi
Raeesa Lorgat   Karabo Bopape   Imaan Saloojee

Sprint 03 Meeting 03

Start Time: 20:30
End Time: 21:30
Venue: Google Meet

Notes
- Zaneerah explained the npm hacking situation. We will use dependabot on github to help us identify whether our project has been compromised or not
- We have successfully managed to migrate to supabase. Now all thats left to do is to make sure the frontend works well with supabase.
- According to our sprint 03 planning , we have a goal to "Making it as good as the final project" . And what does this mean? We defined it as: No known critical bugs, UI is clean and consistent, and all features are fully functional end-to-end.
- The backend team has been working on the API implementation that was not working well in sprint 02, particularly the Event details API
- Code cov with jest is currently on 20%

Action items
- ☐ Perform a self-test of your assigned features and log any bugs or UI inconsistencies on github projects.