

## 16 Oct 2025 | 📅 SDP Meeting

Attendees: Zaneerah Essop Ammaarah Cassim Tariro Muvevi  
Raeesa Lorgat Karabo Bopape Imaan Saloojee

### Sprint 04 Meeting 3

Start Time: 09:00
End Time: 11:00
Venue: MSB, 1st floor

#### Notes

- Everyone has made significant progress during the week with their report deliverables but due to tests and everything else we had this week, we have to push the report finalisation deadline to Friday, 17 October 2025.
- The goal is submit everything by no later than Saturday night on the 18th of October 2025.
- Presentations begin next week so the team needs to get started on the slides.
- Once we are satisfied with the everything on the Github repository, we should the link to Repo and Documentation to our tutor and hear what he has to say about everything.

There are the bugs that have been fixed thus far:

- Remove the attachment and emoji icons from chat since they are non functional - **Raeesa**
- add error to API documentation (not to sure what i meant here but i hope someone else does) - **Ammaarah**
- do both links for npm audit - **Zaneerah**
- change readme to include our own features **Tariro**
- go more in depth with the testing documentation - **Karabo**
- Once you message someone their chat doesn't stay on the left bar, makes you search for the vendor to chat with again - **Imaan**

- Contracts - Make it so only planners request revisions & number validation in contract to prevent crazy numbers - **Raeesa**
- one should not be able to sign in as more than one role - ensure the error message can be understood in non-technical english - **Zaneerah**

