29 Sept 2025 | ■ SDP Meeting

Attendees: Zaneerah Essop Ammaarah Cassim Tariro Muvevi

Raeesa Lorgat Karabo Bopape Imaan Saloojee

Sprint 03 Meeting 1

Start Time: 12:00

End Time: 14:00

Venue: MSB, 1st Floor

Notes

- We basically went through the action items we had listed as our goals for sprint 03.
- Updated the documentation on Wiki pages on github
- Backend testing code coverage: 90% of lines
- Current frontend testing code cov: 50%. Our goal is to atleast get it in the range 75%-80% code cov.
- Email invitations now work- planner can send invites via email to all guests.
- We now have a contract management feature once a planner and vendor reach an agreement, they can then generate a contract and export it as PDF.
- Chat Service now works but has a few bugs, e.g sending the same messages twice.

Action items

- ☑ Meet with the stakeholder during the lab time .

