

## 9 Sept 2025 | 📅 Sprint 03 Planning

Attendees: Zaneerah Essop Ammaarah Cassim Tariro Muvevi  
Raeesa Lorgat Karabo Bopape Imaan Saloojee

### Sprint 03 Meeting 1


Start Time: 20:30
End Time: 21:30
Venue: Google meet

Action items from sprint 02 that still needs to be implemented by Sunday 14/09/2025:

- ☐ Finish everything from sprint 02( Especially the APIs)
- ☐ Implement external API
- ☐ Testing
- ☐ Bug tracker
- ☐ API documentation
- ☐ Be able to export the guestlist as a csv file


Sprint 03 action items:

- ☐ Making it as good as the final project
- ☐ Perfect documentation
- ☐ 80% Code coverage
- ☐ APIs work well and are used well externally
- ☐ User and **stakeholder** feedback
- ☐ Find and implement all hidden requirements
- ☐ Show the event on the calendar



Z

zaneerah essop



Ammaarah Cassim

K

Karabo Bopape

I

Imaan Saloojee

R

Raeesa Lorgat

T

Tariro Muvevi

20:43 | zyi-pvbw-dow

...

