1 Sept 2025 | Sprint 02 Meeting 4

Attendees: Zaneerah Essop Ammaarah Cassim Tariro Muvevi

Raeesa Lorgat Karabo Bopape Imaan Saloojee

Sprint 02 Meeting 4

Start Time: 12:00	
End Time: 16:00	
Venue: MSB, 1st floor	

Notes

- Major challenge: Setting up the testing environment and dependencies locally.
- Majority of the features are completed, with remaining tasks were clearly identified.
- Team members shared updates, demoed their work progress, and clarified any remaining questions on the spot.

Update on the action items, the following features are done:
☐ Event Data Get API
☐ Vendor API
☐ Vendor management
☐ Event management
In Progress:
☐ Testing
☐ Export API(i.e the downloading feature)
□ Booking notes
☐ Documentation